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February 7, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT  
SUPERVISORIAL DISTRICT 2 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Accept completed contract work under the following construction contract:   
 

Project ID No. FCC0000696 - Del Amo Channel - Avalon Pump Station, City of 
Carson (2), S. S. Mechanical, with a final contract amount of $1,771,474.71 
(Final Acceptance). 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board acceptance of the work performed under this contract in 
compliance with the provisions of the Public Contract Code.  Included in the enclosure 
are project and contract data and the work of the contract to be accepted. 
 
The project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
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Implementation of Strategic Plan Goals 
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of the improvements completed 
under this contract will provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
Acceptance of the work of this contract by your Board is in compliance with the 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the total value of this contract.  A contract cost summary is included in the 
enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The original environmental findings for this project were not changed. 
 
CONTRACTING PROCESS 
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Acceptance by your Board will ensure the timely closeout of the contract, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:en 
O:\Section\Administration\Board\Acc\11-08-05ltr.doc 

 
Enc.  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0000696, DEL AMO CHANNEL - AVALON PUMP STATION 
(City of Carson), Supervisorial District 2 
 
Contractor:  S. S. Mechanical, 17631 Metzler Lane, Huntington Beach, California 92647 
 
Project Description: 
 
Engine replacement and pump station upgrade. 
 
Project Completion Date: 
 
The contractor completed the contract work for this project on May 11, 2005, in 
accordance with the plans and specifications.  On June 14, 2005, your Board approved 
the partial acceptance of the work pending completion of additional work added to the 
project in order to meet the intent of the design.  The contractor completed the 
additional work on November 30, 2005. Therefore, we recommend that your Board 
accept the work of this contract.  
 
Final Contract Amount: 
 
 Original contract amount $1,667,783.00 
 Actual costs of changes in work previously 
   approved by the Board    103,691.71 
 
 FINAL CONTRACT AMOUNT  $1,771,474.71 
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